APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title:
ity of Contractor:

2009 SE Oralabor Road Reconstruction

Sternquist Construction, Inc.

1110 N. 14th Street, Indianola, 1A 50125

Ankeny  adaess:

bringing 4t olt veather Finance Budget Code;
Vendor Project or Invoice #: PO #

047.3947.4451 Finance Project Code: 047.4451

Original Contract Date: May 18,2009 Vendor # 6417
16

Date of Council Meeting August 28; 2010 , PAYMENT REQUEST # 12

PAYMENT PERIOD: From: 07/04/10 through: 07/30/10
Contract Summary
Original Contract Amount: 2,250,371.70
Net change by Change Orders: 82,382.80
Contract Amount to Date: (line 1 £ 2) $ 2,332,754.50
Total completed and stored to date: 2,118,1156.13
Retainage: 5 % of Completed Work: 105,905.76
Total Earned less Retainage: 3 2,012,209.37
Less previous applications for payment. & 1,919,162.83
SUBTOTAL 3 93,056.54
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 93,056.54
Balance to finish, including retainage: $ 320,545.13

Contract Time Remaining (If applicable)

(27.00) CALENDAR DAYS

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that afl the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Consi
T

#Uf?ctor/&ppmvai: Sternquist Construction, Inc.
Firm Name
;"‘&/ T e e {?.. )
L

il Design Avantage, LLC

Name

Enginee 0-
CA))

N /
Slgnature (

i -
City ofAnkeny’gtaﬁApproval - y//% W “
' A At R A

Slgnature Date
Submit to: Paul Moritz, Director of Public Works
Email: pmoritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 8/5/2010




" APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Appiications for Payment
# Date Amount

Date

Amount

7/1/2009 204,968.40

10/8/2009 59,202.74

11/5/2009 83,007 .41

$
8/6/2009 b 202,611.39
B
P
1l
P

2/9/2010 14,016.92

3/28/2010 22,530.3¢

4/13/2010 18,377.28

1
2
3
4
5 12/10/2009 549,603.54
5]
7
8
9

5/6/2010 123,851.39

10 6/10/2010 297,351.04

ealen ke |
>

11 71812010 253,633.33

£

12

13

14

15

16

TOTAL

Record of Change Orders

# mi?_gte Amount o
1 7/1/2009 $ 19,123.76
2 8/4/2009 E 13,123.50
3 10/2/2008 E: 2,730.00
4 11/2/2009 3 {466.00)
5 12/8/2009 $ 5,295.70
6 12/28/2009 b 19,917.20
7 3/25/2010 3 1,020.00
8 5/6/2010 b {5,381.35)
9 6/8/2010 $ 27,020.00
10
11
12
13
14
15
16
17
18
19
20

TOTAL $ 82,382.80

Contract Time Remaining:

1,919,152.83

CONTRACT PERIOD: CALENDAR DAYS

Criginal Contract Date: May 18,2009
Criginal Contract Time: 414
Added by Change Order: 13
Contract Time to Date: 427
Time Used to Date: 454
Contract Time Remaining: -27

Date Printed: 8/6/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRAGT PRIGE DETAR

11 DESCRIPTION QUANTITY
TEM cHARGE mY | Totm e . cuanrny | MMUROT ) prisens
UNITS | FROPOSED i UNFPRICE | EXTENDED PRICE . ek i Uil
7 e “hange Order # if Applicable) QUANTITY (0"};‘:;&%: TCUANTITY h COMFTE < el alaemry | ©
CLEARING AND GRUBBING AC 8.5 9.59 1.000.00 4.500.00 i 3 8.590.00 -
2 _|TOPSGH, ON-SITE cY 8600 8,660.00 455 4004000 7800 § 35400001 100000
EXCAVATION. CLASS 10 cY 14800 14, 800.00 4,85 73.260.00 14800 |§  73.260.00 -
| 4 |BELOW GRADE EXCAVATION {CORE-QUT) CY 00 250000 00 1250000 | B 2 500,00
SUBGRADE PREPARATICN 5Y 25152 25,152.00 155 3B.9B5.GO 25152 4B,085.40 -
€ {SUBBASE. SPECIAL BACKFILL TON 320 8,320.00 22 55 167.616.60 8320 187.646.00
7 |REMOVAL OF KNOWN PiPE CULVERT (C.0. #8) LK 452 80 1.632.00 9.50 14.654 .00 1532 14 65400
8 |RENMOVAL OF KNOWH BOX CULVERT LF [{] 60.00 46,70 802,00 60 ,607.00
9 JCOMPACTION TESTING 5 1 1.00 3.000.00 000,00 1 000,00
10_[SANITARY SEVWER FORCE MAIN, THENCHED, 6" 240 220.00 74,40 16.456.00 ] 516120
|_11_|SANITARY SEWER MANBOLE ADJUSTRENT 1 103] 8 192200 02209 B
| 12 ISTORM SEWER, TRENCHED, RGP, 127 40 9060 |8 .00 06000 [1] 3.060.09
_13 |STORK SEWER, TRENCHED, RCP, 157 1605 1,606.00 1.00 49,756 0% 1606 19,755.00
4 ORM SEWER, TRENCHED, RCP, 18" £99 83000 .0 30.260.00 a0 30,280.00
i) ORM SEWER, TRENCHED, RCF, 94" i) G&,00 42.65 2,900.20 68 2.900.20
16 ORI SEWER, TREHNCHED, RGP, 30" 98 88.00 56.00 5,468.00 93 $488.00
37 |STORM SEWER, TRENCHED, RCP, 36~ 242 242.00 B67.40 16,310.80 239 16 MR A
*¢ [STORM SEWER, TRENCHED, RCAP, 16 X26" 184 184.00 56.00 103000184 1030400
19 |STORM SEWER, TRENCRED. RCP BEND, 36 2.00 602 40 204 50 2 1.204.50
' |REMOVAL OF STORM SEWER ki 70.00 16.99 JB300 0 1,183.00
PIPE CULVERT, TRENCHED, CMF, 18" 113 113.00 2840 3,256.10 3 356,10
PIPE APRON, RCP, 12 1 1.00 G03.00 008.06 60900
FiPE APRON. RCP, 157 3 3.00 523.00 T.560.00 7.560.00
4 |PIiPE APRON. RCP, 18° 1.0 567 567.60 567.00
PIPE APRCN. RGP, 36 1. 7164 71680 715,00
5 |PIFE APRON, RGP, 36° 973.00 184600 184500
27_IPIPE AFRON, RCAP, 185097 K 1,106.00 1106.00 110600
28 |PIiPE APRON, CMP, 18" .00 261.00 1,566.00 1.566.00
20 |FOOTING FOR CONCRETE PIPE APRON, RGP, 127 N0 167.00 157.00 1 157.0
| 30 |FOOTING FOR CONCRETE PIPE APRON. RCP, 35" 3 .00 185,00 504 60 3 a04.0
| 31_|FOOTING FOR CONGRETE PiPE APRON, RCP, 18" 1 .00 200.00 200,00 1 2000
2 FODTING FOR CONCRETE PiPE APRON, RGP, 30" 1 00 250.00 (.00 [ 250 0
3 JFOOTING FOR CONCRETE PIPE APRON, RGP, 367 2 2.00 256.00 2.00 2 912.0
|34 |FOOTRG FOR CONCRETE PIFE APRCN. RCAP, 18"%20" (C.0. 42} ] H 2.00 223.00 446,00 2 446,01
5 _|FIPE APRCN GUARD (] 9.00 500.00 4,500.00 9 4,500,
38 |SUBDRAI, CORRUGATED PVC. & 727 727 00 7.80 60,270 60 7ar 60,270,
7 _JSUBDRAIN CLEANGUT, TVPE A1, 6" 12 12.00 189.00 2.268.00 12 2.2688.00
38 _{SUBDRAIN OUTLET AMD CONNECTIONS, INTAKE. G- 44 44,00 i21.00 532400 44 5.324.00
39 |SUBDRAIN QUTLET AND CONNECTIONS, IOWA DOT RE-13E, & 3 3.00 303,45 910.35 3 910.35
40 JWATER MAIN TRENCHED, 12" DIA 476 476.00 58895 33,206 20 N7 28,169.15
[ 41 _ITAPPING VALVE ASSEMBLY, 12° DIA, 1 100 4,826.00 4,976 00 i 4,926.00
! HYDHRANT ASSEMBLY 2 200 4.832.0 9.864.00 2 9.864.00
43 |FLUSHING BEVICE (BLOWOFF) 1 1.00 7627 78270 -
44 |VALVE BOX ADJUSTMENT 7.00 126.9 480.30 ? 38830
45_{FIRE HYDRANT ADJUSTMENT 100 513,91 5139 -
48 [CIRCULAR STORM SEWER MANHOLE [5W-40%) 3005 2510.1 7.530 4! 3 7.530.45
A7_|SINGLE GRATE INTAKE (SW-501) 700 & 2069.00 14,483 .0 7
4% |SRGLE GRATE INTAKE WITH MANHOLE (SW-503) 7 .00 ,141.90 |8 21,093.30 7
AD |DOUBLE GRATE INTAKE {5/-505) 4 4.00 ,287.40 | 8§ 1314560 4 § 13449560
50 _IDOUBLE GRATE INTAKE WITH MANHGLE (SW-508) 4 4.00 30100 | 5 21,567 4 3 2150760
51 {CIRCULAR AREA INTAKE [SW-512) 1 1 73645 1,736.45 1 $ J36.45
OPEN-SIDED AREA INTAKE (SW.513} 4 A.00 566,75 10.267.| A $  10.267.00
IMTAKE ADJUSTMENT 2 2.00 1.500.00 3.000.01 2 3 L.0C0.00 -
4_IPAVEMENT, 8" P.C.C(C.0. #5 & #8) 21686 8a% 22515.00 J7.65 847,689.75 21768 8194,555.20 Ja¥ 00
5 _{CURB AND GUTTER, 8" PCC, 4.0°' WiDTH 460 450.00 dz.60 14.400.00 450 14,400,060 -
56 (MEDIAN, 8" P.C.C. 73 7300 25.00 182500 52.7 1.217.50 2030
57 |MEDIAN CAP. 4" P.CC, 260 260.00 22.50 5,060.00 J16.3 21675 (56,30,
58 |P.C. GCONCRETE PAVEMENT SAMPLES AND TESTING i 1.00 4.000.00 f S 4.000.00 0.98 202060 202
59 |DRIVEWAY SURFAGCING MATERIAL 750 50.00 250018  18750.00 1859 4847 50 H64.10
60 IPAVEMENT REMOVAL 14835 14,835, 1.75]¢ 25961251 151005 26.583.39 (353,50
61 (HMA MILLINGS 510 Q0. 2500 | %  12.500.00 | 216.4D 54123235 283.5%
62 [HOT MIX ASPHALT, 374 IN. MIX, BASE COURSE {C.0. 45 & #5) TON 70 270 - 110.00 - S - -
63 [HOT 14X ASPIALT, 172 IN, MIX, SURFACE COURSE {C.O, #5 & 48 TON EG) -135 - 110,00 - 5 - -
64_[TEMPORARY PAVEMENT, §* HM.A, OR T P.C.C.(C0. H1& #5) Y 76 423 100900 { 3 RENE] 37.091 .25 1089 & 3700135
G0 |REWMOVAL OF SIDEWALK 5Y 333 33300 § 15 716595 333 S 716415 -
66 |REMOVAL OF DRIVEWAY Y 665 565,00 .00 1,43000 565 1.130.00 .
G7 _{RECREATIONAL TRAIL, 5" P.C.C. Y 2523 2,523.00 24.50 61831350 1818 44.492.00 707.00
68 _|SIDEWALK, 4" P.C.C. Y 1479 1.479.00 22.00 3253800 6520 i4 20 B26 48
69 |DETECTABLE WARNING SF 164 64.00 35.00 574000 tiz 2.920 00 5260
70 _IDRIVEWAY, PAVED, 6" P.C.C. sY 233 233.00 2600 6.055.00 Y47 3.622.00 &6.00
71 |DRVEWAY. PAVED, 8" F.CC. 5Y 452 462.00 30,90 13.860.00 462 i3,880.00 -
72 _[COMVENTICHAL SEEDING, FERTILIZING AND MULCHING AC 7 7.00 1.328.00 ,296.00 5 - TO0
73 JHYDRAULIC SEEDING, FERTILIZING AND MULCHING AC 2 2.00 2.983.00 66 00 3 - 2.00
74 |WATERING LS 1 1.00 6.174.00 ,174.00 - 1.00
|_75 |SEED AND MULCH (TEMPORARY) AC 7 7.0 218.00 52600 12 2616 00 {5.00)
76 _|EROSION CONTROL MULCHNG, CONVENTIONAL MULCHING AL 7 7.00 350.00 2.450.00 50 1860 G0 i
77 _|TURF REINFORCEMENT MATS (TRM SF 512 £12.00 0,80 408.6¢ -
7B_[FILTER SOCKS. 127, INSTALLATION AND REMOVAL OR APPROVED | F 6600 6.600.00 2,00 13.200.00 2113 s
79 {SILT FENCE, INSTALLATIONMREMOVAL OF SEDIMENT 5100 5100.00 100 8,1G0.00 810 B
60 [SILT FEMCE, REKOVAL OF DEVICE LF 5100 6,100.00 .90 51000 260 ]
81 ISTABILIZED CONSTRUCTION ENTRANGCE 1 00 1.612.00 151200 g -
82 |INL.ET PROTECTION DEVICE, iNSTALLATION AND MAINTENANCE 22 22.00 111.00 2404200 22 g 2.442.60 -
83 JCONCRETE WASHOUT PIT 3 .00 1.200.00 360000 3 S 2.600.00 -
&4 IELOW TRANSITION MAT 160 160,90 15.50 2.480.00 s - 160.00
85 TEMPORARY SEDIMENT TRAP 9 500 273001 13.750.00 2 §.500.00 .00
86 (R RAP - CLASS E REVETMENT 120 120.00 4.0 7.680.00 0.8 3.691.20 69.1
87 (CONSTRUCT NEW FENCE. CHAIN LIMK B3 1630 227 A 16335 . 16340
48 |COMSTRUCT NEW FENCE, VINYL 1A8 1461 70 2.516.00 30 6000 02,0
89 |GATE. VilYL F i2 12.0 1.0 73200 - 2.0
90 [RETAINING WALL, MODULAR BLOCK F 383 366, 685§ 6,525,785 165 2796 75 226G 00
1 tAR SHOULDER TON 475 476,01 045 | & 75 491 14.950.05 {16 0O}
2 |TRAFFIC CONTROL LS 1 1.0 17.700.00 .30 0.98 17.346.00 .0
3_|PAINTED PAVEMENT MARKINGS STA 121.1 12110 108.50 12.776.05 - i2lt
4 |PAINTED PAVEMENT SYMBOLS EA 20 20.09 155.00 3,100.00 - 20.0
90_|PVC DUCT. 2° DIA (G0, #2 & #4) LF 5165 136 530100 .00 05.00 301 26.505.0¢ -
86_|PVC DUCT, " DIA (C.O. #4) LF 3364 -361 .083.00 19.454.50 2893 10.454.5: -
97 IPVC DUC Di4 {C 0. #4) LF 2380 - 956 00 23.640.00 2950 23.640.0 -
98 [PVC DUCT, 6" DIA{C.0O #2 § #4) LE 4454 63 ,527.00 50 43,006.50 4927 43,006 5 -
99 JHANDHOLE (C.O. #2) EA 9 9 - 1.50000 | § - a -
100 |ADJUSY TRAFFIC HANDHCOLE TC GRADE E. i 10018 5000 ) & 50.00 1 50.00 -
301 [LOCATRIG TILE LINES LS 1 100 1§ 250000 2.560.00 1 2,510.00
102 |YEMPORARY BARRIER RAIL LF 2G50 2850007 § 35.00 92.760.00 2650 92.750.00 -
103 | TEWPORARY PAVEMENT MARKINGS STA 1185 118,50 97.50 1156375 545 5801256 58.00
104 |TRLE RELOTATION EA ) A00|§ 43600 1,7G0.60 - 4.00
105 {MOBILIZATION 18 1 1.00 | $30,250.00 30,250.00 0.98 29.G45.00 6.02
(106 ]Chan cabla Elaclr, M Bed, (C.O. 1. 22, 84, #5, 47 & #8) DAY 85 65.00 120.60 6.600.00 o 600,00 -
| 107 |Signed Deiour Roule for Closure (C.0. #1) DAY .00 62500 1.650.00 2 65000 -
08 |Watar Valve, 12" (C.0O. #1) EA .00 4,400.00 8.600.00 2 60000 -
08 [H4-4 mix far lemporary paving bid item (G.0. #1) cY. 43.5 43,50 20.90 70.00 43.5 5 87000 -
10 |Water Main tie-In 3l easl end {C.0. §2) S 1.060 3,359.01 ,359.60 1 S 3.359.00 -
111 jHandholes, Type [H{C.O. 42} A .00 2.250.0: 13.500.60 6 13.500.00 -
112 {Conduil Turn-oubiJunctions A 19 10 34 5¢ . 255.50 19 .255.50 -
113 {Handholes, Quazite (C.C. #3} A ] 455.0f 730,00 B 2,730.00
114 [Addiional sianago associaied with Stage 2 lraffic palterns (C.O. #5) L 1 2,500.0! 50000 1 260000
115 [Traffic Conirol over winter shul down poriod (C.0. #6) L. 1 L 19,8172 19,8172 ] 19,917.20 -
116 |Field Ferce and 24° gate L 1 00 4,400 00 4,400.01 - 1.00
117 |Addificnal Tree Renoval L: 1 100) &  300.00 300 0 t 300.00 -
118 {Curb And Guller, 8" PCC. 2.0' Widlh, Incl Prep, LF 465 465.00 48.00 | & 223200 465 22.320.00 -
TOTAL CONTRAGT AND VAL UE OF WORK COMPLETED TO DATE 520332 784 50 $2118,415.13 9.20%)|

Lzte pintec: 6542310




